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2016
2nd Qtr. 
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3rd Qtr. 

2016
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1st Qtr. 
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2nd Qtr. 
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2 Ketchum Arts and Sciences Active

3 Systems Biotechnology Academic Wing Active Design

4 Aerospace Engineering Sciences Building Budget-Year 
State List In design

5 Athletics Complex Active Construction Negotiating Costs Budget Alignment Construction In close-out

6 Village Center Dining & Community 
Commons Active Bidding

7 CAMP Carlson Gymnasium Active

8 CAMP Engineering Center Active

9 Wilderness Place Renovation Active Construction

10 Sustainability, Energy and Environment 
Complex (SEEC - formerly Geosciences) Active

11 Campus Utility System Active

12 Center for Academic Success (CASE) Active Design Bidding Construction

13 CASA / Astrophysics Research Laboratory 
(ARL) Cleanroom Active Construction Construction

Capital Renewal (Hellems, Guggenheim, 
Henderson)

Five-Year 
State List

14 Ent Center for the Arts (VaPA) Active

15 First Year Experience Student Housing Active In close-out

16 North Nevada Infrastructure Active Design In close-out

17 Recreation Center Expansion and Student 
Wellness Active In close-out

18 Engineering Building Renovation Budget-Year 
State List

19 Indoor Practice Field and Baseball Diamond Active Start-up

20 Denver - North Classroom Renovation Active Start-up/ schematic 
design 

Schematic design 
complete

Schematic/ Design 
Development

 Design 
Development  Construction 

21 Denver - Wellness Center Active Budget Aligned Sch. Design Construction

22 Denver - Engineering and Physical Sciences 
Building

Budget-Year 
State List

23 AMC- Campus Services Buildings: 
Renovations Active

24 AMC - Center for Personalized Medicine 
(formerly Interdisciplinary Bldg.)

Budget-Year 
State List

Denver - Pre-Health Instructional Lab Wing Five-Year 
State List

Denver - CU Denver Building Renovation Five-Year 
State List

AMC - Health Science Library and Education 
building Renovation

Five-Year 
State List

Legend

On-Track Project Phase 
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Awaiting State Funding
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Construction

Construction

Construction

Construction

On hold (reviewing phasing)

Construction

Construction

Awaiting State Funding

Aligning scope with budget

Construction

Construction

Commissioning and in close-out

Relocation Schedule Change

Design

Design

Design

Awaiting $

Construction



CU Boulder - Ketchum Renovation
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

Ketchum Renovation 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment

Risk Assessment

Schedule

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2014-15  $  22,549,966 $12,250,438 $10,299,528 $21,143,227 94% $19,633,816 87%

Dedicated 
campus 
funding $0

Not applicable 
(no debt) 17,116,455$  

Construction

CM/GC: Fransen Pittman General Contractors

Cost or Program Differential (Completed Projects Only):

Comments: The renovation is complete and the building is occupied.  Completing additional requirements identified for roof 
replacement and site work.  The warranty period is underway. The project team is working on close-out documentation.

On Budget

None

On-time

Board of Regent Budget Approval and legislative spending 
authority Aligning scope with budget
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CU Boulder - Systems Biotechnology Academic Wing
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

Systems Biotechnology 
Academic Wing

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment On Budget Scope Aligned See Comments

Risk Assessment None See Comments

Schedule On-time See Comments

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum Price

FY 2015-16 $32,266,168 $15,000,000 $17,266,168 $28,719,212 89% $7,393,964 23%

Campus 
funding from 

ICR -$                
Not applicable 

(no debt) $25,551,708

CM/GC:  Adolfson & Peterson, Inc.

Comments: The construction contract has been issued with a GMP of $25,551,708. The foundations and slab-on-grade are complete; the 
contractor is building the third level. Construction is scheduled for initial occupancy in May 2017. Options for funding are being examined to 
finish the space that is being shelled. 

Poor bidding environment

See comments

Design

On Budget

None

On time

Aligning scope with budget

Construction

Board of Regent Budget Approval Aligning scope with budget

Cost or Program Differential (Completed Projects Only):
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CU Boulder - Aerospace Engineering Sciences building
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

Aerospace Engineering 
Sciences building

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase Design

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum Price

FY 2016-17 $80,400,000 $23,456,347 $56,943,653 $218,110 0% $54,575 0%
Campus & 

bond funding $0 ICR TBD

Aligning scope with budget

Cost or Program Differential (Completed Projects Only):

Planning complete - Awaiting appropriation of state funds

Awaiting $

Design on-time - Awaiting state funding for construction

N/A

On Budget

Board of Regent Budget Approval

Awaiting FY18 state funding for construction

Comments: The Colorado Legislative CDC approved the campus' request to cash fund the design phase. The campus has selected the 
design consultant and work is underway on program verification and initial concept design.    A FY 2018 state capital construction budget 
request has been submitted for the construction phase.
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CU Boulder - Athletics Complex
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

Athletics Complex 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase Close out

Budget Alignment Budget Aligned Negotiating 
Costs

Risk Assessment Budget Aligned Negotiating 
Costs

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Fixed Limit of 
Construction

FY 2014-15  $166,199,173 $0  $166,199,173 $162,241,266 98% $164,291,773 91% Athletics/Gifts 129,545,000$ Athletics 152,103,477$       

Construction

See CommentsOn Schedule

Budget AlignedOver Budget

Budget Aligned

On Schedule

Design Build Team: Mortenson/Populous

Comments:  All portions of construction are nearly complete and occupied, including The Champions Center, indoor practice facility, 
outdoor practice facility and landscaping.  The project team is working on punch list and close-out documentation.

Board of Regent Budget Approval Aligning scope with budget

Cost or Program Differential (Completed Projects Only):

Over Budget
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CU Boulder - Village Center Dining & Community Commons
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

Village Center Dining & 
Community Commons

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment

Risk Assessment Bidding 
Environment

Schedule

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2014-15 $48,900,000 $0 48,900,000$  $46,861,037 96% $24,056,494 49% HDS Auxiliary 33,070,000$  Housing Fees 46,246,621$  

Construction

On Budget

None

Comments: Continuing exterior enclosure. Drywall installation began end of June.  Exterior site work, including irrigation, site utilities 
and landscaping are in progress.  Occupancy is scheduled for January 2017.  Given stronger than actual enrollment in FY 2016 and 
anticipated in FY 2017, it is important to finish the space that has been shelled to better support the students living in Williams Village.  
The Grab-n Go space will now be completed in the Spring of 2017.  

Cost or Program Differential (Completed Projects Only):

Board of Regent Budget Approval Aligning scope with budget

None

On-time

Design/Build Team: GE Johnson
KSQ Architects
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CU Boulder - CAMP Carlson Gymnasium Renovation
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

CAMP Carlson 
Gymnasium 
Renovation

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017 3rd Qtr. 2017

Project Phase

Budget Alignment

Risk Assessment

Schedule

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $31,075,000 $0 $31,075,000 $590,458 2% 642,141$          2%

Dedicated 
campus 
funding $0

Not applicable 
(no debt) TBD

On hold

On hold

On hold

On hold

Comments: Project is on hold until alternative space that meets the laboratory requirements of existing occupant can be identified for 
their relocation.  Currently undergoing planning to accommodate the necessary relocation and/or phasing of project to accommodate 
requirements of existing research group.

Design Phase

On budget

None

On Time See comments

N/A

Board of Regent Budget Approval Aligning scope with budget

Cost or Program Differential (Completed Projects Only):
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CU Boulder - CAMP Engineering Center Renovation
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

CAMP Engineering 
Center Renovation

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017 3rd Qtr.   2017

Project Phase

Budget Alignment Program Budget 
Review

Risk Assessment See Comments

Schedule See Comments

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $24,750,000 $0 $24,750,000 $22,804,153 92% $5,154,704 21%

Dedicated 
campus 
funding $0

Not applicable 
(no debt) 19,631,224$  

CM/GC:  Haselden Construction

Cost or Program Differential (Completed Projects Only):

Design Phase

On budget

None

On Time

Construction

Comments:   Design is complete.  Abatement and demolition are 75% complete.  GMP has been set at $19,631,224.  Construction is 
30% complete. Occupancy is scheduled for fall 2017. Programmatic requirements of additional operational areas are currently under 
review.

Board of Regent Budget Approval Aligning scope with budget
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CU Boulder - Wilderness Place Renovation
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

Wilderness Place 
Renovation

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017 3rd Qtr.    2017

Project Phase

Budget Alignment Over Budget

Risk Assessment Budget Risks

Schedule

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $20,449,289 $0 $20,449,289 $19,925,973 97% $20,096,410 98% ICR $0
Not applicable 

(no debt) 11,691,313$   

Comments: Project nearing completion with occupancy underway.  The project team is working on punch list and close-out 
documentation.  

Construction Phase

Budget Aligned

Cost or Program Differential (Completed Projects Only):

Board of Regent Budget Approval Aligning scope with budget

Budget Aligned

On-time

Budget Aligned

Budget Aligned

CM/GC: Whiting-Turner
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CU Boulder - Sustainability, Energy and Environment Complex (SEEC - formerly Geosciences)
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

Sustainability, Energy 
and Environment 

Complex

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment See Comments

Risk Assessment See Comments

Schedule See Comments

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2014-15 $111,500,000 $0 $111,500,000 $106,358,578 95% $107,611,876 97%

Debt, 
fundraising, & 
campus funds 

allocated 33,410,000$  ICR 74,019,484$  

Construction

CM/GC:  J E Dunn

Board of Regent Budget Approval Aligning scope with budget

Comments: Construction and occupancy of the complex is nearly complete. The project team is working on punch list and final 
negotiations for pending modifications. Remaining work to be completed is final landscaping.  

*Note: Due to the specific requirements for specialized research equipment, (nuclear magnetic resonance spectroscopy (NMR), 
transmission electron microscope (TEM), accelerator mass spectrometry (AMS)), the areas designated for the equipment are 
minimally finished until the equipment is identified and acquired by the research groups that will use that space. 

Cost or Program Differential (Completed Projects Only):

On Budget

None

On-time
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CU Boulder - Campus Utility System
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

Campus Utility System 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum Price

FY 2012-13 $91,100,000 $0 $91,100,000  $  89,309,872 98%  $  89,135,897 98%

Debt & 
campus funds 

allocated 66,385,000$   User Fees 73,648,077$     

On Budget

None Identified

Construction

Cost or Program Differential (Completed Projects Only):  

See comments

Comments:  Commissioning of plant components continues.  Additional commissioning items have been identified during punch list that 
need to be corrected before project completion. Working with contractor to identify method of procedure (MOP) to correct remainder of 
commissioning items.  The project team is working on punch list and close-out documentation.

Board of Regent Budget Approval Aligning scope with budget

On-time

CM/GC: JE Dunn Construction

See comments
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CU Boulder - CASE - Center for Academic Success and Engagement
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

CASE - Center for 
Academic Success and 

Engagement

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017 3rd Qtr.    2017

Project Phase Bidding Construction

Budget Alignment On Budget On Budget See Comments

Risk Assessment None None See Comments

Schedule On-time On-time See Comments

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $43,000,000 $0 $43,000,000 $35,780,935 83% $3,157,596 7%

Debt & 
Campus 
Funds 

Allocated 18,175,000$  

Campus funds, 
including 

auxiliary & 
other cash 37,028,384$    

Scope review Aligning scope with budget

Design delay from original May 2015 target

Poor bidding environment

Occupancy rescheduled for November 2017

Board of Regent Budget Approval Aligning scope with budget

Cost or Program Differential (Completed Projects Only):

DB/GMP: G. H. Phipps Construction

Comments:  GMP has been issued for $37,028,384. Construction activities began in August; full parking shutdown in October, 
expected to re-open in January 2017. Building ready for initial occupancy in November 2017.  We are continuing to examine funding 
alternatives to finish the space that is being shelled.  
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CU Boulder - CASA / Astrophysics Research Laboratory (ARL) Cleanroom
 Capital Construction Project Status DETAIL - August 2016 (accounting through August 29, 2016)

CASE - Center for 
Academic Success and 

Engagement

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017 3rd Qtr.    2017

Project Phase Construction Construction

Budget Alignment Bidding Budget 
Aligned

Risk Assessment

Schedule Currently On-
Time

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $9,000,000 $0 $9,000,000 $1,256,683 14% $774,138 9%
University 
cash funds $0 N/A  In progress 

Design

Aligning scope & budget

Scope & Schedule

Meet launch date

Comments:  Building is nearly enclosed and placement  of mechanical equipment on the roof has taken place.  Finalizing GMP for 
remainder of project scope.  Beginning interior finish scope.  On track for January 2017 occupancy date.  

CM/GC: Fransen Pittman General Contractors

Board of Regent Budget Approval Aligning scope with budget

Cost or Program Differential (Completed Projects Only):
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UCCS - Ent Center for the Arts
 Capital Construction Project Status DETAIL - October 4, 2016 

Fiscal Year 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $59,968,471 $27,575,032 $32,393,439 $53,029,715 88% 25,006,044$   42%

President's 
initiatives, 

cash, donor 
funds, and 

auxiliary debt 
 " see 

comment (1)" 
 " see 

comment (1)" 45,940,470

Construction

On Budget

None

On Schedule

CM/GC - JE Dunn Construction

Board of Regent Budget Approval Quarterly Budget Status 

Cost or Program Differential (Completed Projects Only):

Comments:   (1) $4 million of this project will be funded with bond proceeds repaid by the University Center Student fee. The student fee 
has been in place for over 10 years and is designed to support capital investments. It is anticipated this debt will issue in the spring of 
2017. Student Government desired student support space on the North Nevada property and VaPA provides the most economical and 
efficient opportunity to add the square footage.   The spending authority was increased and approved for this addition.
Exterior walls are up, roofing is being installed, exterior and interior framing is being installed, mechanical, electrical and plumbing is 
being installed.            
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UCCS - First Year Experience Student Housing
 Capital Construction Project Status DETAIL - October 4, 2016 

Fiscal Year 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase Close out

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2014-15 $74,750,000 $0 $74,750,000 $71,920,620 96% $70,789,798 95% Debt 80,435,000$   

Auxiliary funds- 
student 

housing fees 
(1) 68,313,011$   

Construction

On Budget

None

On Schedule

Design Build - Kiewit/Page Sutherland Page

Board of Regent Budget Approval Quarterly Budget Status 

 
Cost or Program Differential (Completed Projects Only):

Comments: (1)  Funds borrowed exceed  construction use as capitalized interest was included in the issuance.  2) The final tower (San 
Juan) opened on time for fall 2016 students.
This project is in closeout with minor punch list and warranty items being addressed.
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UCCS - North Nevada Infrastructure
 Capital Construction Project Status DETAIL - October 4, 2016 

Fiscal Year 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase Close out

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $20,000,000 $0 $20,000,000 $9,997,841 50% $9,082,241 45% Cash $0 9,580,510$     

Comments:  The project is divided into two phases.  The first phase ($10 million) supports the Ent Center for the Arts.  The second 
phase will support development of additional areas of the North Campus.  The first phase of this project is in closeout with minor punch 
list and warranty items being addressed.

Board of Regent Budget Approval Quarterly Budget Status 

Cost or Program Differential (Completed Projects Only):

Construction

On Budget

None

On Schedule

CM/GC -Bryan Construction
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UCCS - Recreation and Wellness
 Capital Construction Project Status DETAIL - October 4, 2016 

Fiscal Year 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase Close out

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted (1)

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Fixed Limit of 
Construction 

Cost

FY 2014-15 $17,553,000 $0 $17,553,000 $15,980,700 91% $15,794,773 90%
Reserves and 

debt 13,780,000$   Student Fees 13,846,831$   

Comments:  This project is in closeout with minor punch list and warranty items being addressed.

Board of Regent Budget Approval Quarterly Budget Status 

Cost or Program Differential (Completed Projects Only):

CM/GC - Saunders Construction

Construction

On Budget

None

On Schedule
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UCCS - Engineering Renovation
 Capital Construction Project Status DETAIL - October 4, 2016 

Fiscal Year 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2016-17 $31,911,847 $31,911,847 $0 $0 0% $0 0% None $0 TBD

Cost or Program Differential (Completed Projects Only):

Comments: State revenue forecast indicates Capital Construction Fund monies are unavailable in FY 2018.

Awaiting $

Board of Regent Budget Approval Quarterly Budget Status 
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UCCS - Indoor Practice Field and Baseball Diamond
 Capital Construction Project Status DETAIL - October 4, 2016 

Fiscal Year 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase Start-up

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type CM/GC

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2016-17 $12,000,000 $0 12,000,000$   $0 0% $0 0%
Reserves, 
Debt, Gifts $0 TBD

Comments: Possible relocation within North Nevada Campus.  Funding for the Indoor Practice Facility and infrastructure has been 
identified:  $5.7M debt service; $1.3M cash from campus reserves.  Debt issuance to occur Spring 2017.

Board of Regent Budget Approval Quarterly Budget Status 

Cost or Program Differential (Completed Projects Only):
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CU Denver - North Classroom Renovation
 Capital Construction Project Status DETAIL - Sept 2016 (accounting through Aug 31, 2016)

North Classroom 
Renovation

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase
Start-

up/schematic 
design 

Schematic 
design 

complete

Schematic/ 
Design 

Development

 Design 
Development

 Construction 
Documents

Budget Alignment Established 
budget

Adjustments 
Needed

Risk Assessment

Schedule Established 
schedule 

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2014-15 $33,471,649 $0 $33,471,649 $33,122,997 17% $2,405,004 3% $0 29,507,553

Cost or Program Differential (Completed Projects Only):

Comments: North Classroom is a fully occupied building and the project construction phasing is critical to keep the building operational. 
A five-phase delivery plan is in place. GMP pricing is finalized at $29.5M.  CU Denver is amending the program plan to include $3.9M of 
critical scope discovered during initial engineering design.  Savings from the Academic Building 1(aka Student Commons) building and 
backfill project will be used and campus reserves.  A Regent action item is in progress for the November 2016 Board meeting.

Approved -
Awaiting $

Board of Regent Budget Approval Quarterly Budget Status 

On budget

See comment

On schedule

Construction Manager/General Contractor(CM/GC)- RNL Design/Saunders
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CU Denver - Wellness Center 
 Capital Construction Project Status DETAIL - Sept 2016 (accounting through Aug 31, 2016)

Wellness Center 1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase program 
plan/approvals

approval/sche
matic design

Schematic 
design 

complete
Construction

Budget Alignment developed 
budget

over budget 
$1M

Risk Assessment see comment see comment see comment see comment

Schedule developed  
schedule 

Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $43,322,143 $0 $43,322,143 $38,703,890 89.3% $2,833,327 7% Debt $0 Student Fee 33,500,000

Design 
Development/Construction 

Document

see comment

on budget

on schedule 

Construction Manager/General Contractor(CM/GC)- Anderson Mason Dale/Saunders

Comments: Construction has started and water line relocation will be complete in Oct 2016

Board of Regent Budget Approval Quarterly Budget Status 

Cost or Program Differential (Completed Projects Only):
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CU Denver - Engineering and Physical Sciences Building
 Capital Construction Project Status DETAIL - Sept 2016 (accounting through Aug 31, 2016)

Engineering and Physical 
Sciences Building

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2016-17 $62,957,818 $47,218,364 $15,739,454 $0 0.0% 0% Debt $0 General Fund TBD

Cost or Program Differential (Completed Projects Only):

Comments:  According to recent state revenue forecasts, state funding for capital construction will be extremely limited in the coming 
years.  Anderson Mason Dale/Research Facilities Design have completed an updated program plan.  A FY 2018 state capital 
construction budget request has been submitted.

Board of Regent Budget Approval Quarterly Budget Status 

Awaiting Funding
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CU Anschutz - Campus Services Buildings: Renovations
 Capital Construction Project Status DETAIL - Sept 2016 (accounting through Aug 31, 2016)

Campus Services 
Buildings: Renovations

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase Start-up
Schematic and 

Design 
Development 

Construction 
Documents/ 
Construction  

 Construction  

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2015-16 $8,085,445 $0 $8,085,445 $7,964,247 98.5% $2,988,173 5% Cash $0 0 4,954,805

Cost or Program Differential (Completed Projects Only):

Comments: The project is under construction and going smoothly. One portion of the project, Campus Services 3rd floor, has been 
completed and occupied.

Board of Regent Budget Approval Quarterly Budget Status 

Aligned

None

On-schedule

Construction Manager/General Contractor(CM/GC)- Page(Architects)/Saunders
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CU Anschutz - Colorado Center for Personalized Medicine (formerly Interdisciplinary Building 1)
 Capital Construction Project Status DETAIL - Sept 2016 (accounting through Aug 31, 2016)

Colorado Center for 
Personalized Medicine

1st Qtr. 
2015

2nd Qtr. 
2015

3rd Qtr. 
2015

4th Qtr. 
2015

1st Qtr. 
2016

2nd Qtr. 
2016

3rd Qtr. 
2016

4th Qtr. 
2016

1st Qtr. 
2017

2nd Qtr. 
2017

3rd Qtr. 
2017

Project Phase

Budget Alignment

Risk Assessment

Schedule
Construction 
Agreement Type

Fiscal Year Total Funds State Funds University  
Funds

Dollars 
Contracted

Percent 
Contracted 

Expenditures 
to Date ($)

Percent of 
Total Budget 

Spent

University 
Funding 

Source(s)

Funds 
Borrowed to 

Date

Repayment 
Source

Guaranteed 
Maximum 

Price

FY 2016-17 $125,565,983 $47,672,260 $77,893,723 $0 0.0% 0% Cash $0 TBD

Cost or Program Differential (Completed Projects Only):

Comments: According to recent state revenue forecasts, state funding for capital construction will be extremely limited in the coming 
years.   A FY 2018 state capital construction budget request has been submitted.

Board of Regent Budget Approval Quarterly Budget Status 

Awaiting Funding
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